
HANFORD SITE TOTAL HANFORD EM 
PERFORMANCE REPORT FY98 FUNDS MANAGEMENT & CONTROL

  
$1,561 $1,561

 

 EQUALS
 Expected BA Available  Estimated Use

Defense
  Policy & Management 4 3 0 6 5 1 1 1
  Program Direction/GSSC 6 66 1 73 72 1 0 1
  Waste Management 50 451 0 501 450 50 36 15
  Waste Mgt - Privatization 54 0 0 54 54 0 0 0
  Environmental Restor. 10 135 0 145 137 8 8 0
  Technology Developm't 3 31 0 34 30 4 3 1
  Nuc.Mat.& Fac. Stabiliz. 52 353 0 405 383 22 11 11
  Privatization 0 285 0 285 0 285 285 0

  Closure Projects 0 0 0 0 0 0 0 0
Non-Defense  
  Waste Management 1 2 0 3 2 1 0 1
  Nuclear Mat & Fac Stabiliz 3 52 0 55 53 2 0 2
Total EM 182 1,378 1 1,561 1,186 374 343 31
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BA on hand 
$1,378

BA to Come 
$1

 Prior Year 
Uncosted

$182

ISSUES: 
- Estimated year-end uncosted of $374M is reduced to $89M when excluding privatization of 
$285M. 

- The $285M for Privatization consists of $170M unobligated at FY97 year-end which was 
restored in February 1998 and $115M New Budget Authority.

- Total Available based on EM Final FY98 Allocation of $984M, $285M for Privatization, and 
approx. $110M for Headquarter/National Programs plus carryover. 

Uncom/ 
Uncost $31

Commitments
$343

Est. Year end      
Uncosted

$374

Privatization 
$285
Other
$89

Actual Cost 
$1,186

(RL Budget Analyst 
Independent 

Estimate)
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